ID WBS Task Name Contact | Resource
o Initials

222 & 351421 Admins procure HW parts(?) for test instance of durable location node GG FEF
223 {f:}} 3.5.1.4.2.2 Admins configure test instance of durable location node (by Fri Nov 9) GG FEF
343 [ERé 433.1 CAB web monitoring changes requested by MD,JS MD FEF
178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS
184 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS
339 | 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD D,GG,FEF
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DO |Requesi|Major | Duration Start Finish Oct 28, '07 Nov 4, '07 Nov 11, '07 Nov 18, '07

Reauest| Id lilestor SIMITIWI[TIF[s|s|IM|TIWI[TI[F[s|[sIM[TIw[T[F[s[s[M[TIwWI[TI[F
No No 0.5days Wed 11/21/07 Wed 11/21/07 FEF 7 Admins
No No 0.5days Wed 11/21/07 Wed 11/21/07 FE?Z @ Admin
No No 5 days Mon 1/7/08 Fri 1/11/08 ‘ :
No No 3 days Fri 11/16/07 Mon 11/26/07 FEF,SS
No No 2days Mon 12/3/07 Tue 12/4/07
No No 20 days Tue 10/30/07 Wed 11/28/07| G,FEF
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Nov 25, '07

Dec 2, '07

Dec 9, '07

Dec 16, '07

Dec 23, '07

Dec 30, '07

F|s

sIM|[TIW|TI|IF]IS

sIM|[TIW|TI|IF]S

sIM[TIWITIF]S

sIMITIWITIF]

ins procure HW parts(?) for test instance of durable location node
mins configure test instance of durable location node (by Fri Nov 9)

[ Admins and REX

ops configure production fwd node
FEF,SS @@ Admins and REX ops configure production fwd node
) Open Science Enclave baseline security plan - implications on SamGrid, CAB

sIM[TIWITI|IF][S

sIM|[TIWI|TI]FE]I[S
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Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27, '08

Feb 3, '08

Feb 10, '08

sisIM|ITIW][TI[FE]S

sIM[TIW|TI|IF]IS

sIM[TIWITIF]S

FEF

sIM[TIWITI|IF][S

sIM|TIWI|TI]E]]S

) CAB web monitoring changes requeSted by MD,JS

sIM|[TIW|TI|IF]IS
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